COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 08/ 2004

ESTI MATE SUMVARY 07:32: 02
CONTI D: C14275 ESTI MATE NO. 0006 PROG SPEC YR: 2002
PCN: 14275-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 92.0 DAYS TIME ALLOW 95 WORK DAYS
US36, Arap Co Line East-Byers PERCENT TIME:  96. 84 ORI G TI ME ALLOW 80 WORK DAYS
PROQJECT NO STA 0362-026
US36, Arap Co Line East-Byers
NAVE OF ROAD: 36
PRQIECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 01/ 08/ 2004 DATE TI ME STARTED 06/06/2003
1800 N TAFT ROAD DATE LET 03/ 13/ 2003 DATE WORK BEGAN
DATE AWARDED 04/ 03/ 2003 DATE TI ME STOPPED 12/23/2003
DATE CONTRACT EXECUTED  04/18/2003 DATE ACCEPTED 12/ 23/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 06/ 06/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 4,755, 205. 82 PARTI Cl PATI NG $ 4,754, 405. 82 $ 37,975. 85
AWARD PRQJECT AMT: $ 3,264, 288.25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 98% TOTAL EARNI NGS 4, 754, 405. 82 37, 975. 85
FUNDS AVAI LABLE: $ 800.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,754, 405. 82 37, 975. 85
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,576.98 - 469. 85
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,748, 828. 84 37, 506. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 4,748, 828. 84 37, 506. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37, 506. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14275-BI D ESTI MATE RUN 01/ 08/ 2004
PRQJECT STA 0362- 026 ESTI MATE NO. 0006 07:32: 02

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00090 *REMOVAL OF DELINEATOR 279. 000 279. 000
EACH 0. 000 0.00
1. 95000 279. 000 544. 05
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 560. 000 560. 000
LF 0. 000 0.00
3..00000 560. 000 1, 680. 00
0015 202-01300 *REMOVAL OF END ANCHORAGE 0. 000 0. 000
EACH 0. 000 0.00
109. 00000 0. 000 0.00
0020 203-01555  *DOZI NG ( LANDSCAPI NG) 4.000 4.000
HOUR 0. 000 0.00
130. 00000 4.000 520. 00
0025 208-00005 *ERGCSI ON LOG 100. 000 100. 000
LF 0. 000 0.00
4. 95000 100. 000 495. 00
0030 210-00010  *RESET MAI LBOX STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0035 212-00006  *SEEDI NG ( NATI VE) 0. 900 0. 900
ACRE 0. 000 0.00
700. 00000 0. 900 630. 00
0040 213-00002 *MJLCH NG (WEED FREE HAY) 0. 900 0. 900
ACRE 0. 000 0.00
700. 00000 0. 900 630. 00
0045 213-00061  *MJLCH TACKI FI ER 135. 000 135. 000
LB 0. 000 0.00
2. 50000 135. 000 337.50
0050 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 1. 000
LS 0. 000 0.00
1, 850. 00000 1. 000 1, 850. 00
0055 250-00110  *HEALTH AND SAFETY OFFI CER 42.000 42.000
HOUR 0. 000 0.00
70. 00000 42.000 2, 940. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14275- Bl D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 250-00210 *SOLI D WASTE DI SPOSAL 0. 000 0. 000
cY 0. 000 0.00
11. 95000 0. 000 0. 00
0065 250-00220 *HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
cy 0. 000 0.00
150. 00000 0. 000 0. 00
0070 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 2,052. 000 2, 052. 000
cY 0. 000 0.00
12. 00000 2, 052. 000 24, 624. 00
0075 307-00000  *HYDRATED LI ME 757. 860 757. 860
TON 0. 000 0.00
85. 00000 757. 860 64, 418. 10
0080 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 380. 110 380. 110
TON 0. 000 0.00
65. 00000 380.110 24,707. 15
0085 403-33741  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 33, 515. 680 33, 515. 680
TON 0. 000 0.00
35. 25000 33, 515. 680 1,181, 427.72
0090 403-33751  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 54, 581. 420 54, 581. 420
TON 0. 000 0.00
37.00000 54, 581. 420 2,019, 512. 54
0095 406-09500 *COLD Bl TUM NOUS PAVEMENT ( RECYCLE) 285, 548. 000 285, 548. 000
sy 0. 000 0.00
1. 50000 285, 548. 000 428, 322. 00
0100 411-10253  EMULSI FI ED ASPHALT (CSS- 1H) 27, 213.000 25, 096. 000
GAL 2,117. 000 1,587.75
0. 75000 27, 213. 000 20, 409. 75
0105 411-90040 RECYCLI NG AGENT 167, 185. 000 167, 185. 000
GAL 0. 000 0.00
1. 10000 167, 185. 000 183, 903. 50
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 400. 000 400. 000
LF 0. 000 0.00
10. 00000 400. 000 4, 000. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14275- Bl D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606-01340 *END ANCHORAGE TYPE 3D 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0120 606-01370  *TRANSI TI ON TYPE 3G 8. 000 8. 000
EACH 0. 000 0.00
805. 00000 8. 000 6, 440. 00
0125 606-01380  *TRANSI TI ON TYPE 3H 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0130 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 8. 000 8. 000
EACH 0. 000 0.00
1, 200. 00000 8. 000 9, 600. 00
0135 607-11525  FENCE (PLASTI C) 0. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0140 612-00001  *DELI NEATOR (TYPE 1) 412.000 412. 000
EACH 0. 000 0.00
14. 95000 412.000 6, 159. 40
0145 612-00002  *DELI NEATOR (TYPE I1) 40. 000 40. 000
EACH 0. 000 0.00
15. 95000 40. 000 638. 00
0150 612-00003  *DELI NEATOR (TYPE 111) 50. 000 50. 000
EACH 0. 000 0.00
17. 95000 50. 000 897. 50
0155 614-80387 *RUMVBLE STRIP (GRI NDI NG 163, 912. 000 163, 912. 000
LF 0. 000 0.00
0. 10000 163, 912. 000 16, 391. 20
0160 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
59, 913. 00000 1. 000 59, 913. 00
0165 627-00001  PAVEMENT MARKI NG PAI NT 390. 000 390. 000
GAL 0. 000 0.00
23.00000 390. 000 8, 970. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14275- Bl D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-00005  *EPOXY PAVEMENT MARKI NG 986. 000 986. 000
GAL 0. 000 0.00
46. 00000 986. 000 45, 356. 00
0175 629-01001  SURVEY MONUMENT (TYPE 1) 27.000 27.000
EACH 0. 000 0.00
55. 00000 27. 000 1, 485. 00
0180 629-01031  SURVEY MONUMENT (TYPE 3A) 18. 000 18. 000
EACH 0. 000 0.00
360. 00000 18. 000 6, 480. 00
0185 629-01110 LOCATE MONUMENTS 16. 000 16. 000
HOUR 0. 000 0.00
110. 00000 16. 000 1, 760. 00
0190 630-00000 *FLAGG NG 4,510. 000 4,510. 000
HOUR 0. 000 0.00
19. 50000 4,510. 000 87, 945. 00
0195 630-00001 *PILOT CAR OPERATI ON 726. 000 725. 500
HOUR 0.500 15. 00
30. 00000 726. 000 21, 780. 00
0200 630-00007 *TRAFFI C CONTROL | NSPECTI ON 38. 000 38. 000
DAY 0. 000 0.00
70. 00000 38. 000 2, 660. 00
0205 630-00012 *TRAFFI C CONTROL NMANAGENENT 89. 000 88. 000
DAY 1. 000 400. 00
400. 00000 89. 000 35, 600. 00
0210 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 10. 000 9. 000
EACH 1. 000 30.00
30. 00000 10. 000 300. 00
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 36. 000 32. 400
EACH 3.600 270.00
75. 00000 36. 000 2, 700. 00
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 28. 000 25. 200
EACH 2. 800 238.00
85. 00000 28. 000 2, 380. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14275- Bl D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 28. 800
SF 3. 200 17. 60
5. 50000 32. 000 176. 00
0230 630-80359 *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0.00
60. 00000 0. 000 0. 00
0235 630-80380 *TRAFFI C CONE 260. 000 234. 000
EACH 26. 000 182. 00
7.00000 260. 000 1, 820. 00
0240 700-70002  F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 20, 838. 000 20, 838. 000
F A 0. 000 0.00
1. 00000 20, 838. 000 20, 838. 00
0255 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70023 F/ A ON-THE-JOB TRAI NEE 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 70, 238. 000 70, 238. 000
F A 0. 000 0.00
1. 00000 70, 238. 000 70, 238. 00
0270 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14275- Bl D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 900- 00006 ADDED | TEM ( DOLLAR)/ 972. 260 972. 260
DOL 0. 000 0.00
1. 00000 972. 260 972. 26
0410 900-00014 ADDED | TEM (LUMP SUM/ DECK PLATI NG FOR PROTECTI ON OF 1.000 1. 000
EXPANSI ON JO NTS UNDER CONST.
LS 0. 000 0. 00
6, 888. 00000 1.000 6, 888. 00
0415 900- 00006 ADDED | TEM (DOLLAR)/ F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0420 900- 00006 ADDED | TEM (DOLLAR)/ F/ A QUALITY | NCENTI VE PAYMENT 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0425 900- 00025 ADDED | TEM (WORK DAY)/ SI GN RENTAL 10. 000 10. 000
WD 0. 000 0.00
67. 00000 10. 000 670. 00
0430 900- 00025 ADDED | TEM (WORK DAY)/ FI ELD OFFI CE (CLASS 2) 15. 000 15. 000
WD 0. 000 0. 00
62. 50000 15. 000 937. 50
0435 900- 00025 ADDED | TEM (WORK DAY)/ FIELD LAB (CLASS 2) 0. 000 0. 000
WD 0. 000 0.00
62. 50000 0. 000 0.00
0440 900- 00025 ADDED | TEM (WORK DAY)/ SANI TARY FACILITY 15. 000 15. 000
WD 0. 000 0. 00
18. 75000 15. 000 281. 25
0700 202-00010 REM TREE 18. 000 18. 000
EACH 0. 000 0.00
260. 00000 18. 000 4, 680. 00
0705 202-01000 *REM FENCE 42.000 42.000
LF 0. 000 0. 00

10. 20000 42.000 428. 40



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14275-BI D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 203-01555  DOZI NG ( LANDSCAPI NG) 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0715 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0720 900-00012  *ADDED | TEM (FOOT)/ WELDED MESH FENCE 1, 360. 000 1, 360. 000
LF 0. 000 0.00
23. 70000 1, 360. 000 32, 232.00
0725 900-00007 *ADDED | TEM (EACH)/ 20- FOOT SW NG GATE 3. 000 3.000
EACH 0. 000 0. 00
3, 100. 00000 3. 000 9, 300. 00
0730 210-01200 RES END ANCHORAGE 8. 000 0. 000
EACH 8. 000 8, 520. 00
1, 065. 00000 8. 000 8, 520. 00
0735 626-00100  MOBI LI ZATI ON (W O AUTCPAY) 1. 000 0. 000
LS 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0740 900- 00007  ADDED | TEM ( EACH)/ CONCRETE CORI NG ( HOLES) 36. 000 0. 000
EACH 36. 000 13, 500. 00
375. 00000 36. 000 13, 500. 00
0745 606-00350 GDRAIL TY 3 (D) (6-3) 350. 000 0. 000
LF 350. 000 3, 500. 00
10. 00000 350. 000 3, 500. 00
0750 630-00000 FLAGGE NG 93. 000 0. 000
HOUR 93. 000 1, 813. 50
19. 50000 93. 000 1, 813.50
0755 630-00012 TRAF CTRL MGMT 5. 000 0. 000
DAY 5. 000 2, 000. 00
400. 00000 5. 000 2, 000. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14275-BI D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0760 900-00025  ADDED | TEM (WORK DAY)/ TRAFFI C SI GNS ( RENTAL) 6. 000 0. 000
VD 6. 000 402. 00
67. 00000 6. 000 402. 00
CAT 0200  CURRENT AMT $ 4, 467,753.32$ 37,975.85$ 4, 466, 953. 32
CAT NO0300 F-20-D
0285 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3,212. 000 3, 388. 000
sy 0. 000 0. 00
5. 00000 3, 388. 000 16, 940. 00
0290 202-00425 *REMOVAL OF BRI DGE RAI LI NG 1, 130. 000 1, 130. 000
LF 0. 000 0.00
6. 15000 1, 130. 000 6, 949. 50
0295 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 70. 000 70. 000
LF 0. 000 0. 00
90. 00000 70. 000 6, 300. 00
0300 403-33751  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
37. 00000 0. 000 0. 00
0305 506-00230 *RIPRAP (30 IN) 550. 000 550. 000
cy 0. 000 0. 00
65. 00000 550. 000 35, 750. 00
0310 515-00120  *WATERPROOFI NG ( MEMBRANE) 2, 723. 000 2, 723. 000
5% 0. 000 0.00
8. 00000 2, 723. 000 21, 784. 00
0315 515-00400 *CONCRETE SEALER 377.000 377.000
sy 0. 000 0. 00
7. 90000 377. 000 2,978. 30
0320 515-00410 *CONCRETE SEALER ( CALCI UM NI TRI TE) 3, 218. 000 3, 218. 000
5% 0. 000 0.00
25. 00000 3, 218. 000 80, 450. 00
0325 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 70. 000 70. 000
LF 0. 000 0. 00
100. 00000 70. 000 7, 000. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 14275- Bl D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 F-20-D
0330 601-03040 *CONCRETE CLASS D ( BRI DGE) 13. 000 13. 000
cY 0. 000 0.00
400. 00000 13. 000 5, 200. 00
0335 601-06150 *CONCRETE ( PATCHI NG 1, 271. 000 1, 271. 000
SF 0. 000 0.00
14. 00000 1, 271. 000 17, 794. 00
0340 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 1, 920. 000 1, 920. 000
LB 0. 000 0.00
0. 90000 1, 920. 000 1, 728. 00
0345 606-11010 *BRIDGE RAIL TYPE 10R 1, 130. 000 1, 130. 000
LF 0. 000 0.00
50. 00000 1, 130. 000 56, 500. 00
CAT 0300 CURRENT AMT $  258,493.80% 0.00$ 259,373.80
CAT NO0301 F-20-AM
0350 506-00209 *RIPRAP (9 | NCH) 39. 000 39. 000
cY 0. 000 0.00
60. 00000 39. 000 2, 340. 00
CAT 0301  CURRENT AMI $ 2,340.00 % 0.00$% 2, 340. 00
CAT NO0302 F-20-0
0355 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 064. 000 888. 000
sy 0. 000 0.00
5. 00000 888. 000 4, 440. 00
0360 202-00425 *REMOVAL OF BRI DGE RAI LI NG 138. 000 138. 000
LF 0. 000 0.00
6. 15000 138. 000 848. 70
0365 403-33751  HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
37.00000 0. 000 0. 00
0370 420-00500  GEOTEXTI LE (PAVI NG 410. 000 410. 000
5% 0. 000 0.00
5. 00000 410. 000 2, 050. 00



CONTI D: C14275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 14275- Bl D ESTI MATE RUN 01/ 08/ 2004
PRQJECT: STA 0362-026 ESTI MATE NO 0006 07:32: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0302 F-20-0
0375 606-11010 *BRIDGE RAIL TYPE 10R 138. 000 138. 000
LF 0. 000 0.00
50. 00000 138. 000 6, 900. 00
CAT 0302  CURRENT AMI $ 15,118.70 % 0.00$% 14, 238. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0385 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0390 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400  CURRENT AMI $ 11, 500. 00 $ 0.00$% 11, 500. 00

PROQIECT TOTAL

CURRENT AMI $ 4, 755, 205. 82 $

37,975.85%$ 4, 754, 405. 82



